Project Kestrel Quarterly Status Report
The project lead for Project Kestrel is Ishaan Varga.
The approved budget is 1.2 million dollars, of which 68 percent has been spent.

Risks and Schedule

The main risk is a delay at the lidar sensor supplier, Brightfield Optics. Because of this delay, the launch date has moved to March 14.